
ID Task Name Duration Start Finish
1 Test Cryostat Facility 118 days Tue 1/27/09 Thu 7/9/09

2 Test Cryostat 79 days Mon 2/16/09 Thu 6/4/09

3 Complete Assembly 0 days Mon 2/16/09 Mon 2/16/09

4 Install in Industrial Bldg #1 5 days Mon 3/2/09 Fri 3/6/09

5 Receive magnetic shielding for test 0 days Tue 3/31/09 Tue 3/31/09

6 Install solenoid and magnetic shielding 3 days Tue 3/31/09 Thu 4/2/09

7 Complete pre-cool down tests 2 days Fri 4/3/09 Mon 4/6/09

8 Complete pre-cool down documentation 1 day Tue 4/7/09 Tue 4/7/09

9 Initial cooldown 2 days Wed 4/8/09 Thu 4/9/09

10 Operation in IB 1 30 days Fri 4/10/09 Thu 5/21/09

11 Disassembly in IB 1 3 days Fri 5/22/09 Tue 5/26/09

12 Deliver Test Cryostat to MDB 0 days Thu 5/28/09 Thu 5/28/09

13 Crane cryostat into place 5 days Fri 5/29/09 Thu 6/4/09

14 Cryo tranfer lines and feedcans 107 days Tue 1/27/09 Wed 6/24/09

15 Delivery of lines and cans from vendor 0 days Fri 4/17/09 Fri 4/17/09

16 Commence installation in MDB 0 days Thu 4/23/09 Thu 4/23/09

17 Installation 25 days Fri 4/24/09 Thu 5/28/09

18 Complete pre-ops paperwork 0 days Tue 1/27/09 Tue 1/27/09

19 Install and test cryo controls 30 days Fri 4/24/09 Thu 6/4/09

20 Cooldown and Test 14 days Fri 6/5/09 Wed 6/24/09

21 Cooldown cavity in test cryostat 11 days Thu 6/25/09 Thu 7/9/09

22 Install cavity into cryostat 5 days Thu 6/25/09 Wed 7/1/09

23 Obtain cooldown approval 3 days Thu 7/2/09 Mon 7/6/09

24 Cooldown cavity in cryostat 3 days Tue 7/7/09 Thu 7/9/09

25 RF transmission line to cryostat 96 days Tue 1/27/09 Tue 6/9/09

26 Design RF line 0 days Tue 1/27/09 Tue 1/27/09

27 RF component procurement 5 days Tue 1/27/09 Mon 2/2/09

28 Component delivery lead time 45 days Tue 2/3/09 Mon 4/6/09

29 Install RF line 3 days Fri 6/5/09 Tue 6/9/09

30 Vacuum System 53 days Wed 3/4/09 Fri 5/15/09

31 Design vacuum system and controls 5 days Wed 3/4/09 Tue 3/10/09

32 Procure vacuum equipment and controls 45 days Wed 3/11/09 Tue 5/12/09

33 Install vacuum system 3 days Wed 5/13/09 Fri 5/15/09

34 Controls, Interlocks, DA system etc 50 days Tue 1/27/09 Mon 4/6/09

35 Produce facility test capability spec document 7 days Tue 1/27/09 Wed 2/4/09

36 Produce electrical line dwg for controls, monitors, RF, etc 15 days Tue 1/27/09 Mon 2/16/09

37 Procure control components and cabling 25 days Tue 2/17/09 Mon 3/23/09

38 Specify LLRF requirements 10 days Tue 1/27/09 Mon 2/9/09

39 Fabricate and test LLRF system 40 days Tue 2/10/09 Mon 4/6/09

40 Specify required control and DA software 0 days Tue 1/27/09 Tue 1/27/09

41 Generate and test software 30 days Tue 1/27/09 Mon 3/9/09

42 Operational Readiness Review & Approval 5 days Thu 6/25/09 Wed 7/1/09

43 Ready for first cavity RF tests 0 days Thu 7/9/09 Thu 7/9/09
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